
Market Notice

23 November 2015

T2S – Release 1.1 Test Strategy and Plan

Dear Clients,

Please be informed that the content of T2S release 1.1 is currently under finalization with the ECB.

Such a release is composed of T2S Change Request (CR) and T2S defects (PBI). In total there will be 9 change requests and, so far, 164 defects of which 45 opened by MonteTitoli.

Both items (CRs and PBIs) will be released and tested first in the internal test environment (EAC) by Monte Titoli and then moved to UTEST (pre-production test environment), available also for your test, with the scheduling reported in the release plan published in MT-X Platform - T2S Change Management - Download session.

Monte Titoli will test primarily PBIs opened under its system entity and any CRs relevant for its business model. DCPs are invited to test any CR or PBI relevant to its business. Dedicated test calendar for Monte Titoli test environment T2 will be published as relevant within the first half of December 2015.


Please note that a final feedback from all testing entities will be requested ahead of the closure of the calendar (by 26/02/2016) in order to provide a timely feedback for the release on 05/03/2016.



London
Stock Exchange Group

Market Notice

23 November 2015

Should  you require further clarification please contact via email Mt-t2s-test@lseq.com.

CR T2S rel 1.1.zip