

27 September 2024

ON_37/2024

CMH – COLLATERAL MANAGEMENT HARMONIZATION

Ripianificazione Go-Live

To the attention of:	DCPs, ICPs
Priority:	High
Topic:	Progetto CMH: ripianificazione Go-Live

Gentile Cliente,

desideriamo informarla che, a seguito della decisione del Consiglio Direttivo della BCE di posticipare il Go-Live del progetto ECMS entro la prima metà del 2025, anche il Go-Live del progetto CMH verrà ripianificato seguendo la stessa timeline.

Nel mese di ottobre seguirà comunicazione della pianificazione aggiornata dei test utente e della data esatta di Go-Live.

Per ulteriori chiarimenti è possibile inviare una mail al seguente indirizzo: MT-T2S-Test@euronext.com.

This publication is for information purposes only and is not a recommendation to engage in investment activities. This publication is provided "as is" without representation or warranty of any kind. Whilst all reasonable care has been taken to ensure the accuracy of the content, Euronext does not guarantee its accuracy or completeness. Euronext will not be held liable for any loss or damages of any nature ensuing from using, trusting or acting on information provided. No information set out or referred to in this publication shall form the basis of any contract. The creation of rights and obligations in respect of financial products that are traded on the exchanges operated by Euronext's subsidiaries shall depend solely on the applicable rules of the market operator. All proprietary rights and interest in or connected with this publication shall vest in Euronext. No part of it may be redistributed or reproduced in any form without the prior written permission of Euronext.

Euronext refers to Euronext N.V. and its affiliates. Information regarding trademarks and intellectual property rights of Euronext is located at <https://www.euronext.com/terms-use>.

© 2022, Euronext N.V. - All rights reserved.