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For the attention of: DCP, ICP 

Priority: MEDIUM 

Re:  TEST OF “PRODUCTION-LIKE” VOLUME – 
Change in planning 

 

 

 

Dear Client, 

following our communication of 9 January 2017, sent by e-mail from PTT-SOMT to provide an update 

received from the ECB on the planning of  the "production-like" volume tests requested by 

Clearstream and currently in progress in the T2S UTEST testing environment. 

on, Friday 13 January, the volume tests will not be conducted, although the scheduling of the release 

day will remain unchanged. In addition, the second test session planned for next week has not yet 

been confirmed.  

Please be advised that we will keep you informed of any updates that we receive from the ECB. The 

following is the detailed new version of the planning.  
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Source: ECB 

Day Proposed Operational 

Day Schedule in 

UTEST 

Proposed activity in UTEST Other environments 

09-Jan Live-Timing  EAC MIG1: T2S Standard Day  
 
MIG2: T2S Synchronised Standard 

Day 

10-Jan T2S Release Day 4CB Reconfiguration change EAC, MIG1 and MIG2: T2S Release 
Day 

11-Jan Live-Timing Production-like Business Day 
Testing  

EAC, MIG1 and MIG2 are closed 
(Business date 11,12 and 13 January 
are declared as Holiday) 

12-Jan Live-Timing Production-like Business Day 
Testing  

EAC, MIG1 and MIG2 are closed 
(Business date 11,12 and 13 January 
are declared as Holiday) 

13-Jan T2S Release Day Production-like Business Day 

Testing + 4CB reconfiguration 

change 

EAC, MIG1 and MIG2 are closed 
(Business date 11,12 and 13 January 
are declared as Holiday) 

16-Jan Live-Timing  EAC MIG1: T2S Standard Day  
 
MIG2: T2S Synchronised Standard 
Day 

17-Jan Live-Timing  EAC MIG1: T2S Standard Day  
 
MIG2: T2S Synchronised Standard 
Day 

18-Jan T2S Release Day 4CB Reconfiguration change EAC, MIG1 and MIG2: T2S 
Release Day 

19-Jan Live-Timing Production-like Business Day 

Testing 

EAC, MIG1 and MIG2 are closed 
(Business date 19 and 20 January 
are declared as Holiday) 

20-Jan Live Timing Production-like Business Day 

Testing 

EAC, MIG1 and MIG2 are closed 
(Business date 19 and 20 January 
are declared as Holiday) 

To be confirmed 


