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All’attenzione di: DCP, ICP 

Priorità: MEDIA 

Argomento:  TEST DI VOLUME “PRODUCTION-LIKE” –
variazione della pianificazione 

 

 

 

Gentile Cliente, 

facciamo seguito alla comunicazione inviata in data 9 gennaio 2017 mediante mail di PTT-SOMT per 

fornire un aggiornamento ricevuto dalla BCE sulla pianificazione dei test di volume “production-like” 

richiesti da Clearstream e attualmente in corso nell’ambiente di test T2S UTEST. 

Nella giornata di domani venerdì 13 gennaio, pur rimanendo invariata la schedulazione del Release 

Day, non si svolgeranno i test di volume. Inoltre la seconda sessione di test pianificata per settimana 

prossima non è al momento confermata.  

Ricordandole che la terremo informata sugli aggiornamenti che riceveremo dalla BCE, riportiamo di 

seguito la nuova versione dettagliata della pianificazione.  
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Fonte : BCE 

Day Proposed Operational 

Day Schedule in 

UTEST 

Proposed activity in UTEST Other environments 

09-Jan Live-Timing  EAC MIG1: T2S Standard Day  
 
MIG2: T2S Synchronised Standard 

Day 

10-Jan T2S Release Day 4CB Reconfiguration change EAC, MIG1 and MIG2: T2S Release 
Day 

11-Jan Live-Timing Production-like Business Day 
Testing  

EAC, MIG1 and MIG2 are closed 
(Business date 11,12 and 13 January 
are declared as Holiday) 

12-Jan Live-Timing Production-like Business Day 
Testing  

EAC, MIG1 and MIG2 are closed 
(Business date 11,12 and 13 January 
are declared as Holiday) 

13-Jan T2S Release Day Production-like Business Day 

Testing + 4CB reconfiguration 

change 

EAC, MIG1 and MIG2 are closed 
(Business date 11,12 and 13 January 
are declared as Holiday) 

16-Jan Live-Timing  EAC MIG1: T2S Standard Day  
 
MIG2: T2S Synchronised Standard 
Day 

17-Jan Live-Timing  EAC MIG1: T2S Standard Day  
 
MIG2: T2S Synchronised Standard 
Day 

18-Jan T2S Release Day 4CB Reconfiguration change EAC, MIG1 and MIG2: T2S 
Release Day 

19-Jan Live-Timing Production-like Business Day 

Testing 

EAC, MIG1 and MIG2 are closed 
(Business date 19 and 20 January 
are declared as Holiday) 

20-Jan Live Timing Production-like Business Day 

Testing 

EAC, MIG1 and MIG2 are closed 
(Business date 19 and 20 January 
are declared as Holiday) 


